COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 07/ 31/ 2012

ESTI MATE SUMVARY 08: 55: 04
CONTI D: C18295-ALT ESTI MATE NO 0003 PROG SPEC YR 2005
PCN: 18295- ALTBI D2 COFRS REPORTI NG CATEGORY: 3 FACS REF NO.
CONTRACT DESCRI PTI ON: TIME CHARGED: 48.0  DAYS TI VE ALLOW 70 WORK DAYS
US 50 WH TEWATER VEST PERCENT TI ME: 68.57 ORI G TI VE ALLOW 70 WORK DAYS
PRQJECT NO. NHO501-059 - MII/FI11
US 50 WH TEWATER VEST
NAMVE OF RQAD: 050A
PRQJECT OOUNTI ES: MVESA DELTA
CONTRACTOR:
APC SOUTHERN CONSTRUCTI ON COVPANY, LLC PAY PERI OD ENDI NG 07/ 25/ 2012 DATE TI ME STARTED 05/ 14/ 2012
14802 W 44th AVENUE DATE LET 03/ 29/ 2012 DATE WORK BEGAN 05/ 14/ 2012
DATE AWARDED 04/ 04/ 2012 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 04/ 16/ 2012 DATE ACCEPTED
GOLDEN CO 80403 303 279-6611 DATE NOTI CE TO PROCEED 05/ 14/ 2012
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJECT AMI:  $ 6,511, 174. 69 PARTI Cl PATI NG $ 5, 814, 666. 84 $ 2,258,042.21
AWARD PROJECT AM: $ 6,179, 102. 03 NON PARTI Cl PATI NG 0. 00 0.00
PERCENT COVPLETE: 89. 30% TOTAL EARNI NGS 5, 814, 666. 84 2,258,042.21
FUNDS AVAI LABLE: $ 696, 507. 85 STOCKPI LED MATERI ALS 0.00 -108, 959. 03
GROSS EARNI NGS 5,814, 666. 84 2,149, 083.18
TOTAL CLAI VB $ 0. 00 RETAI NAGE -92, 686. 53 0. 00
SECUR! TI ES ENCUVBERED 0. 00 0.00
NET EARNI NGS 5,721, 980. 31 2,149,083.18
LI QU DATED DANAGES 0.00 0.00
AUTCOPAY ADJUSTMENT 0.00 0.00
AVOUNT DUE 5,721, 980. 31 2,149, 083.18
OTHER ADJUSTMVENTS 0. 00 0.00
PAYMENT DUE $ 2,149, 083. 18

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C18295- ALT COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PON: 18295- ALTBI D2 ESTI MATE RUN 07/ 31/ 2012
PRQIECT: NHO501-059 - MII/FIl1 ESTI MATE NO 0003 08: 55: 04
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER QD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0005 202- 00090 *Renoval of Delineator 10. 000 0. 000
EACH 0. 000 0. 00
5. 05000 0. 000 0.00
0010 202- 00240 *Renoval of Asphalt Mat (Pl aning) 334, 356. 000 323, 356. 000
[5\'% 11, 000. 000 12, 210. 00
1.11000 334, 356. 000 371, 135. 16
0015 202- 00425 *Renoval of Bridge Railing 34. 000 0. 000
LF 0. 000 0. 00
13. 18000 0. 000 0. 00
0020 202-01130 *Renoval of Quardrail Type 3 137. 000 0. 000
LF 0. 000 0.00
4. 34000 0. 000 0. 00
0025 202- 01300 *Renoval of End Anchorage 12. 000 0. 000
EACH 0. 000 0. 00
151. 51000 0. 000 0. 00
0030 203-00000 Uncl assi fi ed Excavation 0. 000 0. 000
cY 0. 000 0. 00
7.53000 0. 000 0. 00
0035 203- 01500 Bl adi ng 50. 000 8. 000
HOUR 2.000 244. 68
122. 34000 10. 000 1,223.40
0040 208- 00002 Erosi on Log (12 Inch) 600. 000 0. 000
LF 200. 000 758. 00
3. 79000 200. 000 758. 00
0045 208- 00045 Concrete Washout Structure 1. 000 0. 000
EACH 1. 000 1, 010. 07
1, 010. 07000 1. 000 1, 010. 07
0050 208-00206 Er osi on Control Supervisor 0. 000 0. 000
DAY 0. 000 0. 00
60. 60000 0. 000 0. 00
0055 210- 04010 Adj ust Manhol e 0. 000 0. 000
EACH 0. 000 0. 00

707. 05000 0. 000 0. 00



CONTI D C18295-ALT COLORADO DEPARTMENT COF TRANSPORTATI ON Page 3
PON: 18295- ALTBI D2 ESTI MATE RUN 07/ 31/ 2012
PRQJECT: NHO501-059 - MII/FIII ESTI MATE NO 0003 08: 55: 04
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNITS QTY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0060 210- 04200 *Adj ust Quardrail 3, 140. 000 0. 000
LF 0. 000 0. 00
2.58000 0. 000 0. 00
0065 212-00006 Seedi ng (Native) 0. 200 0. 000
ACRE 0. 000 0. 00
2,777.68000 0. 000 0. 00
0070 212-00032 Soi | Condi tioni ng 0. 200 0. 000
ACRE 0. 000 0. 00
3, 535. 23000 0. 000 0. 00
0075 213-00004 Mil ching (Weed Free Straw) 0. 200 0. 000
ACRE 0. 000 0. 00
3, 535. 23000 0. 000 0. 00
0080 213-00061 Mil ch Tacki fier 40. 000 0. 000
LB 0. 000 0. 00
4. 04000 0. 000 0. 00
0085 304-03000 Aggregat e Base Course (d ass 3) 0. 000 0. 000
TON 0. 000 0. 00
13. 99000 0. 000 0. 00
0090 304- 06000 Aggregat e Base Course (d ass 6) 0. 000 0. 000
TON 0. 000 0. 00
18. 84000 0. 000 0. 00
0095 304- 07009 Aggregate Base Course (Class 7) (Special) 10, 000. 000 0. 000
TON 0. 000 0. 00
13. 94000 0. 000 0. 00
0100 403-02000 Hot M x Asphalt (Special) 16, 710. 240 16, 710. 240
TON 0. 000 0. 00
32. 02000 16, 710. 240 535, 061. 88
0105 403-34801 *Hot M x Asphalt (G ading SX) (100) 59, 434. 330 26, 662. 740
TON 32, 771. 590 1, 067, 698. 40
32.58000 59, 434. 330 1, 936, 370. 47
0105 MATERI AL ALLOMNCE Hot M x Asphalt (G ading) (SX 100) 0. 000
TON 0. 000 0. 00
11. 60000 0. 000 0. 00



CONTI D C18295- ALT COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 18295- ALTBI D2 ESTI MATE RUN
PRQJECT: NHO501-059 - MII/FIlI ESTI MATE NO 0003
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNITS QTY TO DATE PERI OD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0105 MATERI AL ALLOMANCE HVA (GR SX) (100) 9, 393. 020
TON -9,393.020 - 108, 959. 03
11. 60000 0. 000 0.00
0110 411-03345 Asphalt Cenent Performance G ade (PG 76-28) 170. 010 83. 780
TON 86. 230 59, 647. 88
691. 73000 170. 010 117, 601. 02
0115 411-03354 Asphal t Cenent Perfornmance Gade (PG 64-22) 4,220. 000 2,398.510
TON 1, 821. 080 886, 374. 27
486. 73000 4,219. 590 2,053, 801. 04
0120 411-10255 Enul sified Asphalt (Slow Setting) 31, 490. 000 17, 470. 000
GAL 14, 020. 000 38, 975. 60
2.78000 31, 490. 000 87,542. 20
0125 506- 00209 Riprap (9 Inch) 15. 000 0. 000
Cy 15. 000 1,742.40
116. 16000 15. 000 1,742.40
0130 506-01020 Ceogri d Rei nforcenent 0. 000 0. 000
Sy 0. 000 0. 00
5. 05000 0. 000 0.00
0135 507- 00000 Concrete Slope and Ditch Paving 8. 500 0. 000
cY 8. 500 8, 585. 60
1, 010. 07000 8. 500 8, 585. 59
0140 601- 01000 Concrete dass B 0. 000 0. 000
Cy 0. 000 0. 00
2,020. 13000 0. 000 0.00
0145 606- 00301 *Quardrail Type 3 (6-3 Post Spaci ng) 250. 000 0. 000
LF 0. 000 0. 00
18. 08000 0. 000 0.00
0150 606- 01385 *Transition Type 3J 1. 000 0. 000
EACH 0. 000 0. 00
1, 368. 64000 0. 000 0.00
0155 606- 01390 *End Anchorage Type 3K 3. 000 0. 000
EACH 0. 000 0. 00

904. 01000 0. 000 0. 00



CONTI D C18295-ALT COLORADO DEPARTMENT COF TRANSPORTATI ON Page 5
PON: 18295- ALTBI D2 ESTI MATE RUN 07/ 31/ 2012
PRQJECT: NHO501-059 - MII/FIII ESTI MATE NO 0003 08: 55: 04
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0160 606-02003 *End Anchorage (Nonfl ared) 8. 000 0. 000
EACH 0. 000 0. 00
2,100. 94000 0. 000 0. 00
0165 606- 10300 *Bridge Rail Type 3 34.000 0. 000
LF 0. 000 0. 00
177. 32000 0. 000 0. 00
0170 609-60011  Curb Type 6 (Section M 389. 000 0. 000
LF 389. 000 3,901. 67
10. 03000 389. 000 3,901. 67
0175 612-00001  *Delineator (Type I) 25. 000 0. 000
EACH 0. 000 0. 00
22.22000 0. 000 0. 00
0180 612-00002  *Delineator (Type II) 50. 000 0. 000
EACH 0. 000 0. 00
24.24000 0. 000 0. 00
0185 612-00003 *Del i neator (Type II1) 14. 000 0. 000
EACH 0. 000 0. 00
26. 26000 0. 000 0. 00
0190 614-80385 *Runble Strip 151, 675. 000 0. 000
LF 0. 000 0. 00
0. 12000 0. 000 0. 00
0195 615- 00050 Enbanknent Protector Type 5 1. 000 0. 000
EACH 1. 000 2,525.17
2,525.17000 1. 000 2,525.17
0200 625- 00001 Construction Surveying (Hourly) 0. 000 0. 000
HOUR 0. 000 0. 00
126. 26000 0. 000 0. 00
0205 626- 00000 *Mobi | i zat i on 1. 000 1. 000
LS 0. 000 0. 00
401, 600. 72000 1. 000 401, 600. 72
0210 626- 01000 Public Information Services 1. 000 0. 500
LS 0. 250 2,070. 64
8, 282. 55000 0. 750 6,211.91



CONTI D C18295-ALT COLORADO DEPARTMENT COF TRANSPORTATI ON Page 6
PCN: 18295- ALTBI D2 ESTI MATE RUN 07/ 31/ 2012
PRQIECT: NH0501-059 - MII/FIII ESTI MATE NO 0003 08: 55: 04
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0215 627-00001 *Pavenent Marking Pai nt 2,288. 000 1, 302. 000
GAL 986. 000 32, 370. 38
32. 83000 2,288. 000 75, 115. 04
0220 627-00005 *Epoxy Pavement Mar ki ng 911. 000 0. 000
GAL 0. 000 0. 00
69. 19000 0. 000 0. 00
0225 627-00031 *Rai sed Pavenent Marker 54. 000 0. 000
EACH 0. 000 0. 00
3. 54000 0. 000 0. 00
0230 627-30405 *Preformed Ther nopl astic Pavenent Marking (Wrd- Synbol) 93. 000 0. 000
SF 0. 000 0. 00
16. 16000 0. 000 0. 00
0235 627-30410 *Preformed Ther nopl astic Pavenent Marking (Xwal k- St op 270. 000 0. 000
Li ne
) SF 0. 000 0. 00
12. 12000 0. 000 0. 00
0240 630-00000  *Fl aggi ng 5, 500. 000 2,262. 000
HOUR 1, 441. 000 32, 019. 02
22.22000 3, 703. 000 82, 280. 66
0245 630- 00007 *Traffic Control Inspection 28. 000 12. 000
DAY 11. 000 1, 944. 36
176. 76000 23. 000 4, 065. 48
0250 630-00012 *Traffic Control Managenent 70. 000 24.000
DAY 19. 000 11,514.76
606. 04000 43. 000 26, 059. 72
0255 630-80341 *Construction Traffic Sign (Panel Size A) 28. 000 12. 000
EACH 13. 200 533. 28
40. 40000 25. 200 1,018. 08
0260 630-80342 *Construction Traffic Sign (Panel Size B) 127. 000 56. 000
EACH 58. 300 2,649.74
45. 45000 114. 300 5,194.94
0265 630-80343 *Construction Traffic Sign (Panel Size O 10. 000 4. 500
EACH 3. 600 181. 80
50. 50000 8.100 409. 05



CONTI D C18295- ALT COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PON: 18295- ALTBI D2 ESTI MATE RUN 07/ 31/ 2012
PRQJECT: NHO501-059 - MII/FIl1 ESTI MATE NO 0003 08: 55: 04
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0270 630- 80355 *Portabl e Message Sign Panel 4. 000 2.000
EACH 1. 600 6, 464. 43
4,040. 27000 3. 600 14, 544. 97
0275 630-80358 *Advance Warni ng Fl ashing or Sequencing Arrow Panel (C 4. 000 2.000
Type
ype) EACH 1. 600 2,908. 99
1, 818. 12000 3. 600 6, 545. 23
0280 630- 80360 *Drum Channel i zi ng Devi ce 97. 000 29. 000
EACH 58. 300 588. 83
10. 10000 87.300 881.73
0285 630-80363 *Drum Channel i zi ng Device (Wth Light) (Flashing) 23.000 8. 000
EACH 12. 700 128. 27
10. 10000 20. 700 209. 07
0290 630- 80364 *Drum Channel i zi ng Device (Wth Light) (Steady Burn) 12. 000 0. 000
EACH 0. 000 0. 00
10. 10000 0. 000 0. 00
0295 630- 80380 *Traffic Cone 600. 000 200. 000
EACH 205. 000 1, 035. 25
5. 05000 405. 000 2,045. 25
0300 630-85040 *| npact Attenuator (Truck Munted Attenuator) 3. 000 0. 500
Tenpor ar
(Tenporary) EACH 0. 400 4,040. 27
10, 100. 67000 0. 900 9, 090. 60
0305 700-70010 F/ A M nor Contract Revisions 150, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0310 700-70011 F/ A Partnering 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0315 700-70016 F/ A Fuel Cost Adj ustnent 468. 100 468. 100
FA - 6, 880. 400 -6, 880. 40
1. 00000 -6,412. 300 -6,412. 30
0320 700-70018 F/ A Roadway Snoot hness | ncentive 186, 000. 000 0. 000
FA 185, 379. 380 185, 379. 38

1. 00000 185, 379. 380 185, 379. 38



CONTI D C18295- ALT COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PON: 18295- ALTBI D2 ESTI MATE RUN 07/ 31/ 2012
PRQJECT: NHO501-059 - MII/FIl1 ESTI MATE NO 0003 08: 55: 04
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0325 700-70019 F/ A Asphalt Cenent Cost Adj ustnent -180, 000. 000 - 54, 350. 610
FA -129, 852. 530 -129, 852.53
1. 00000 -184, 203. 140 -184, 203. 14
0330 700-70021 F/ A On- The-Job Trai nee 3, 200. 000 748. 000
HOUR 1, 548. 000 1, 548. 00
1. 00000 2,296. 000 2,296. 00
0335 700- 70025 F/' A Quality Incentive Paynent 170, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0360 403-00720  HVA (Patching) (Asph) 120. 700 0. 000
TON 120. 700 14, 484. 00
120. 00000 120. 700 14, 484. 00
0365 630-80344 Const Traf Sign (Spec) 64. 000 0. 000
SF 57. 600 1, 440. 00
25. 00000 57. 600 1, 440. 00
0370 900- 00014 Added Item (Lunp Sun)/ Added Item - Pedestrian 1. 000 0. 000
Under pass | nprovenents
LS 1. 000 9, 800. 00
9, 800. 00000 1. 000 9, 800. 00

CAT 0200 CURRENT AMI $ 6,475,822.35% 2,149,083.18$% 5,779, 314. 47
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0345 620- 00002 Field Office (dass 2) 1. 000 1. 000
EACH 0. 000 0. 00
16, 161. 07000 1. 000 16, 161. 07
0350 620-00012 Field Laboratory (O ass 2) 1. 000 1. 000
EACH 0. 000 0. 00
16, 161. 07000 1. 000 16, 161. 07
0355 620- 00020 Sanitary Facility 1. 000 1. 000
EACH 0. 000 0. 00
3, 030. 20000 1. 000 3, 030. 20
CAT 0400 CURRENT AMI  $ 35,352.34 $ 0.00$ 35, 352. 34

PRQJECT TOTAL CURRENT AMI $ 6,511,174.69$ 2,149,6083.18$ 5, 814, 666. 81



